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2020 Census:  
Lifecycle Planning 

Objectives: 
• Construction of preliminary operational 

design alternatives and budget estimates 
associated with those alternatives. 

• Integration of recommendations and 
solutions from the 2020 R&T Teams. 

• Integration of Enterprise solutions. 
• Integration of external drivers and input. 
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2020 Census:  Lifecycle Planning 
Stakeholders and Interactions 

The L&BP Team 
will interface with 
Decennial 
stakeholders and 
leadership, as 
well as corporate 
entities involved 
in solution 
development 
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• 2020 Census Function Maps 
• 2020 Census Lifecycle Roadmap 
• FY 2015 – FY 2018 Budget Planning 
• Refinement of the 2020 Census Lifecycle cost estimates 
• Trade-off Analysis 
• Cost-Benefit Analysis 
• In-depth cross-operational 2010 Census analysis 

4 

2020 Census: 
Lifecycle and Budget Planning 

Components 
 



2020 Census: 
Function Maps 

• Definition: 
– A hierarchical representation of the functions that must be performed to 

conduct the 2020 census, the key information exchanges among the 
functions and with external parties who participate in the census and data 
used to support census operations. 

– Focuses on what needs to be done rather than how it will be done. 
• Represents the full scope of the 2020 census operational design:  

– Starts with pre-census address and geographic feature updates 
– Ends once census data products are disseminated and coverage and 

quality are measured 
– Does not include program management functions during the census 

operations 
– Does not include the design, development, and acquisition of materials, 

systems, processes and procedures needed to support the census 
operations 

• Does not represent a process flow 
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2020 Census: 
Function Map Example 
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1.2 Address 
Frame and 
Geographic 

Feature Processing
-------------------------

- Independent 
Validation

-Application of 
Business Rules

-Matching
-Geocoding

1.3 Field Collection 
of Frame and 

Feature Updates

1.1 Frame and 
Feature Extract 

Generation

1.0 Establish Where to Count

2.0 Collect and Integrate 
Respondent Information

4.0 Evaluative Functions

2020 MAF and TIGER

Address and
Feature
Changes

Portion of 2020 MAF 
and TIGER for Review

External Sources of 
Address Information

(Admin Records)

Address and Feature Updates

State, Local and Tribal 
Governments 

1.4 Participant 
Collection of 
Frame and 

Feature Updates
5.0 Operations 

Support

Demand

Resources

Draft Predecisional Version 1.0 – September 14, 2012

2020 MAF and TIGER

2020 MAF and TIGER

Address and 
Feature Updates

Address and Feature AdRecs
for Field QC

Address and Feature AdRecs
for Update Validation

MTDB
Resolved Updates

Address and Feature Updates

Complete MAF and TIGER

3.0 Provide Census Results



 
Goal: Develop a timeline of key decision points,  
   deliverables, and milestones. 
 
Uses: 
• Budget Formulation 
• Baseline against which we can assess the program 
• Baseline against which we can describe change 
• Risk Management 

 

2020 Census: 
Lifecycle Roadmap 
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2020 Census: 
Lifecycle Roadmap 
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2020 Census: 
Lifecycle Roadmap Highlights 

• Preliminary 2020 Architecture Defined:  September 2014 
• Narrowing of 2020 Census Design Alternatives:  

September 2014 
• Estimated Address Canvassing workload with 

geographic distribution:  September 2015 
• Estimated Nonresponse Followup workload:  September 

2015 
• Recommendation on number of field offices:  March 

2016 
• Sign leases for early opening field offices:  September 

2018 
     (All dates are subject to change.) 
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2020 Census: 
FY 2015 – FY 2018 Budget Planning 

Goal: Develop a FY 2015 budget request and initiate  
   planning for FY 2016 - FY 2018 
budgets that reflect   the needs, goals, and objectives 
of the 2020     program. 
 
Approach: 
• Inter-divisional Team of Stakeholders 
• Brainstorming on scope not currently covered by FY 

2012 – FY 2014 Research and Testing efforts 
• Provide opportunity to better align funding with activities 
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2020 Census: 
Lifecycle Cost Estimates 

Goal: Continually mature the detail and reliability of the 
   Census 2020 cost estimation. 
 
 Approach: 
• Obtain actuals from the 2010 Census and begin analysis 
• Identify subject matter experts for consultation during the 

analysis phase 
• Produce Monte Carlo simulations using Decennial 

Budget Integration Tool (DBIT) and Crystal Ball software  
• Document all process steps, assumptions, decisions and 

input from SMEs used to build the Lifecycle Cost 
Estimate 
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2020 Census:  
Trade-Off Analysis 

• Methodology Development Plan 
– Utilize cause and effect diagrams to identify influences on cost 

and quality, relationships, key trade-off considerations, and 
data needs 

– Provide feedback to research teams on data expectations 
– Develop analysis methodology 
– Status:   Work on cause and effect diagrams began on 

February 6th 
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2020 Census:  
Trade-Off Analysis Notional Diagram 
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Quality and 
Efficiency of 
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Number of Qualified HUs with Self-Responses
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2013.02.21  
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2020 Census:   
Cost-Benefit Analysis 

• Methodology development 
– Conduct a pilot with one of the 2020 research team 

topics 
– Utilize contractor’s experience with CBA to work 

through the pilot to develop overall CBA methodology 
– Communicate methodology to 2020 teams 
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2020 Census:   
2010 Cross-Operational Analysis 

• Goals 
– Review costs and outcomes across operations 
– Conduct detailed analysis of costs by linking payroll data 

with case-level data 
• Development 

– Build a file that incorporates all activities for every MAFID 
in the 2010 Census, from address list development 
through enumeration and imputation 

• Status  
– Operational file scheduled to be completed by March 15th 
– Cost data file development scheduled to start April 1st 
– Results to be released on a flow basis, starting this 

summer (if not sooner) 
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Presenter
Presentation Notes
This will allow us to answer questions like, what was the impact of conducting two address updating operations, Address Canvassing and Update/Leave, in U/L areas?  Answers to these types of questions help us plan for 2020.



Questions? 
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